



Company Name:

METAHARA SUGAR FACTORY
መተሐራ ስኳር ፋብሪካ

Form No 1

Form Title:

SOFTWARE ENGINEERING WEEKLY PROGRESS ACTIVITY REPORT FORM

Issue
No:1

Page No:
Page 1 of 1

DATE FROM: 6-Aug-14-Aug 2026(Monday–Friday)

Date of Reporting: [Thursday 11:30AM](#)

S/N	JOB REQUESTED BY (Dept./Section)	JOB TITLE	EXECUTED JOB	STATUS
1	IT Department Head	House Inspection	Implemented house inspection and condition tracking.	Completed
2	IT Department Head	Maintenance Request	Implemented maintenance request submission and tracking.	Completed
3	IT Department Head	System Testing	Tested house and maintenance workflows and fixed identified issues.	Completed
4	IT Department Head	Django Backend Optimization	Optimized APIs, database queries, and backend performance.	Completed
6	IT Department Head	Git Repository Update	Committed and pushed system updates to the Git repository.	Completed

Job Done By: Temesgen G.

Signature: _____

Date: 14-Aug-2026

Approved By: Yonas.

Signature: _____

Date: 14-Aug-2026

NB: This report summarizes all software engineering activities completed one week duration.

APPROVED AND CONTROLLED COPY