



Company Name:

METAHARA SUGAR FACTORY
መተሐራ ስኳር ፋብሪካ

Form No 1

Form Title:

SOFTWARE ENGINEERING WEEKLY PROGRESS ACTIVITY REPORT FORM

Issue
No:1

Page No:
Page 1 of 1

DATE FROM: 20-Jul-2026 to 23-Jul-2026 (Monday–Thursday)

Date of Reporting: [Thursday 11:30AM](#)

S/N	JOB REQUESTED BY (Dept./Section)	JOB TITLE	EXECUTED JOB	DATE	STATUS
1	IT Department Head	House Barcode Implementation	Implemented barcode generation for house records.	20-Jul-2026 (Mon)	Completed
2	IT Department Head	Asset & Property Module Integration	Integrated the Asset and Property modules.	20-Jul-2026 (Mon)	Completed
3	IT Department Head	House Request Page Development	Developed the House Request page.	21-Jul-2026 (Tue)	Completed
4	IT Department Head	House Request Admin Integration	Integrated the House Request module with the Admin panel.	22-Jul-2026 (Wed)	Completed
5	IT Department Head	Unit & Integration Testing	Performed unit and integration testing.	23-Jul-2026 (Thu)	Continue...
6	IT Department Head	GitHub Version Control	Committed and pushed the latest source code to GitHub.	23-Jul-2026 (Thu)	Completed

Job Done By: Temesgen G.

Signature: _____

Date: 23-Jul-2026

Approved By: Yonas.

Signature: _____

Date: 23-Jul-2026

NB: This report summarizes all software engineering activities completed from 20-Jul-2026 to (Monday–Thursday)

APPROVED AND CONTROLLED COPY